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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

Mail Stop PV-11 e  Olympia. Washington 98504-8711 e (206) 4596000

October 5, 1992

oy

Mr. John D. Wagoner, Hanager
M U.S. Department of Energy

Richland Field Office
@ P.O. Box 550
™ Richland, Wa 99352
M Dear Mr. Wagoner:

. l'

= Re: Change Package M-01-92-01AR / Grout Treatment Facility ?\
P, (Milestone M-01-00) - by

Please note that we are in receipt of the Department of Energy’s (DOE)
September 27, 1992 letter transmitting Change Centrol Form No. M-01-92-
— 01Aa regarding the Grout Treatment PFacility. Based on this submittal we
have directed our staff to delineate an approach to the grout program
which is both protective of human health and the environment and
supportive of timely tank waste remediation. :
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The Waghington State Department of Ecology is the lead regulatory agency
for Milestone M-01-00. The U.S. Environmental Protection Agency
provides support to Ecology on this issue. Ecology’s positicon on the
grout program was characterized in general within David Jansen’s July
22, 1992 letrter to Steve Wisness. Staff are now considering specific
justifications provided within DOE’s Change Control Form.

While at present we cannot accept DOE‘s proposal (and Tri Party
Agreement Milestone M-01-00 schedules stand), we recognize the
complexity of issues which surround the grout program and also the
necessity of timely decision making. Consequently, we expect to notify
DORE of ‘our datermination regarding your submittal by October 30, 1992.

You should note that prior to any final agreement regarding the grout
program DOE is required to maintain its ability to comply with current
Tri Party Agreement work schedules. Pleasa notify us if DOE reaches a
point where compliance cannot be maintained due to daviations from
project critical path activities (e.g., construction contracting, waste
transfer operations).

RECEIVED
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M.

John Wagoner, Manager
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staff inguiries regarding this issue should be directed te Mr. David
Jansen, Ecology Project Manager at (206) 438-7021 or Mr. Paul Day, EPA
Project Manager at (509) 376~-6623.

Sincerely,
—..S ol )
Fred Olson ¢y, Dana A. Rasmussen

Acting Director Regional Administrator

Department of Ecclogy EPA Region 10

ce: Paul Day, EPA
David Jansen, Ecology
George Sanders, DOE-RL
Steve Wisness, DOE-RL
administrative Record
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